

**MINUTES OF THE MEETING OF DISTRICT DEVELOPMENT COMMITTEE, GOALPARA FOR THE MONTH
OF AUGUST, 2026**

Subject	Minutes of the meeting of District Development Committee
Date & Time	13 th August, 2026 at 11:00 AM
Venue	Conference Hall, DC's Office, Goalpara
Participants	Annexure- 1.1
Funds receipt & Utilization	Annexure-A (Received) & B (Not received)
Physical Progress	Annexure-C (for Current Year) and Annexure-D (for Previous Years)

The meeting was chaired by Sri Pranab Kumar Bora, ACS, District Development Commissioner, Goalpara.

Category-A: Department specific

Sl. No	Sector	Administrative Department	Scheme/ Project/ Programme	Decision/ Action to be taken	Agency
1	Economic Development	Panchayat and Rural Development	i. PMAY ii. MGNREGA iii. Amrit Sarovar	Progress of works under PMAY, MGNREGA, Amrit Sarovar was discussed. The DDC, Goalpara, instructed the P&RD and PHE departments to jointly organize awareness camps to sensitize the public regarding tariff collection and the continued sustainability of the schemes. For eg. Maintenance of registers by the Water User Committees and involvement of PRI members. The DDC, Goalpara expressed concern over the slow progress of PMAY-G and Awaas Plus under the Goalpara Municipal Board. The department was instructed to issue a letter to the Goalpara Municipal Board regarding the slow progress in the activities entrusted to it. The DDC reviewed the current status of Amrit Sarovar in the district and expressed concern over the progress. In this regard, the Chief Executive Officer (CEO), Zila Parishad was instructed to ensure early release of the payments withheld in respect of 13 persons associated with the said activity.	i. The Executive Engineer, PHE, Goalpara. ii. The CEO, Zila Parishad, Goalpara.
2	Social Sector	Health & Family Welfare	i. Pradhan Mantri Surakshit Matritya Abhiyan	The Joint Director of Health Services, Goalpara, submitted detailed status of all health parameters and progress of all the ongoing works.	i. The Joint Director of Health Services, Goalpara.


 Dist. Development Commissioner
 Goalpara

			(PMSMA) ii. National Health Mission (NHM) iii. PM-ABHIM iv. National AYUSH Mission v. Rashtriya Bal Swasthya Karyakram	The DDC, Goalpara, instructed the Joint Director of Health Services, Goalpara, to adopt strategies and reconcile gaps so that 100% achievement can be made in the KPIs. The DDC, Goalpara reviewed the progress of TB-related testing and screening and instructed the department to ensure mandatory testing/screening for TB as per the prescribed guidelines. The DDC instructed the department to involve ASHA workers, Anganwadi Centre (AWC) workers, school teachers and other relevant stakeholders in awareness programmes aimed at promoting TB testing and early detection across the district. The DDC, Goalpara expressed concern over the low progress in addressing low birth weight in the district. The department was instructed to initiate necessary measures to improve performance in this sector.	ii. Asstt. Engineer, NHM.
3	Infrastruc- ture	Public Health Engineering	i.SBM ii. JJM iii. CSC/CMSC iv. SLWM v. GOBARDHAN vi. ODF plus	Status of various works under SBM, JJM, CMSC, and SLWM was discussed. The DDC, Goalpara, instructed the Executive Engineer, PHE, Goalpara, to submit a list of Anganwadi Centres proposed for installation of tap water connections. The DDC, Goalpara, emphasized the importance of augmenting tariff collection, which is essential for the sustainability and continued implementation of Government schemes. In this regard, the department was instructed to organize meetings at the Panchayat level. He further instructed the P&RD and PHE departments to jointly organize awareness camps to sensitize the public regarding tariff collection and the continued sustainability of the schemes. For eg. Maintenance of registers by the Water User Committees and involvement of PRI members.	i. The Executive Engineer, PHE, Goalpara. ii. The CEO, Zila Parishad, Goalpara.


 Dist. Development Commissioner
 Goalpara

4	Social Sector	Education- School Education: Elementary & Secondary	SAMAGRA SIKSHA	Progress of different activities, civil works, etc. was discussed. The DDC, Goalpara, instructed that all works should be completed within the stipulated time. The Inspector of Schools, Goalpara, was instructed to accord special attention to the Key Performance Indicator (KPI) of Lakhipur Development Block, which has recorded the highest dropout rate of 14%. The matter was identified as a major concern under the Aspirational District Programme. The DDC, Goalpara flagged the issue of non-serving of Mid-Day Meal on Saturdays and on days of Half-Yearly Examinations in some schools of the district. In this regard, the Inspector of Schools was instructed to issue Show Cause Notices to the concerned schools on an urgent basis. The DDC, Goalpara instructed the department to call Shri Nirmal Boro, Headmaster, for a meeting in the official chamber of the DDC, Goalpara, in connection with the matter under consideration. The department was also instructed to initiate necessary action for the transfer of the concerned Headmaster to another district, as per applicable rules and procedures.	i. The Inspector of Schools, Goalpara. ii. The Executive Engineer, PHE, Goalpara.
5	Social Sector	Women & Child Development	i. Pradhan Mantri Matru Vandana Yojna (PMMVY) ii. POSHAN Abhiyaan iii. Nasha Mukh Bharat Abhiyaan iv. Supplementary Nutrition Programme (SNP) v. Beti Bachao Beti Padhao	Progress of works regarding various schemes like Pradhan Mantri Matru Vandana Yojna (PMMVY), POSHAN Abhiyaan, Nasha Mukh Bharat Abhiyaan, Supplementary Nutrition Programme (SNP), Beti Bachao Beti Padhao, was discussed. The DDC, Goalpara instructed the department to submit list of 50 underdeveloped Anganwadi Centres (AWCs) proposed for upgradation under the FISS package. The DDC instructed the department to organize a meeting involving the District Administration, Goalpara; Child Development Project Officers (CDPOs); and Supervisors to ensure smooth and efficient delivery of public services under the Social Welfare Department.	The District Social Welfare Officer, Goalpara.

6	Infrastru- cture	PWD (Building)		The DDC, Goalpara, instructed The Executive Engineer, PWD (Buildings), Goalpara, to complete works in stipulated time. The DDC, Goalpara reviewed the progress of construction of the Ayurvedic College at Dudhnoi. The department informed that 76% of the work has been completed and that the remaining work is targeted for completion by March 2027. The Executive Engineer, PWD (Buildings), Goalpara, was also instructed to make necessary arrangements for possible visit of HCM, Assam, to Agia Medical College site.	The Executive Engineer, PWD (Buildings), Goalpara.
7	Infrastru- cture	PWD Roads (Dudhnoi- Goalpara West)	i. PMGSY ii. CIDF iii. SIGNATURE iv. APART v. SOPD vi. RIDF vii. CMGSY (MMPPNA, MMUPNA, MMMNA, MMPNA)	Progress of various programmes like PMGSY, SOPD, RIDF, Signature project, Road project under APART, MMPPNA, MMUPNA, MMMNA and MMPNA were discussed. The department informed that issues relating to the Forest Department are yet to be resolved. The DDC, Goalpara instructed the department to convene a meeting with the Forest Department and resolve all pending issues before the scheduled meeting with the Hon'ble Minister, Forest Department. The DDC instructed the department to resolve the land-related issue concerning Lakhipur Road in coordination with the concerned Circle Officer (CO) to facilitate early completion of the work. The DDC informed the department that a complaint had been received regarding overspeeding and overloading by dumpers on Krishnai-Matia Road. The department was instructed to take necessary corrective measures and resolve the issue at the earliest.	The Executive Engineer, PWRD, Dudhnoi & Goalpara West TR Divn.
		PWD Roads (Jaleswar- Goalpara East)	i. PMGSY ii. CIDF iii. SIGNATURE iv. APART v. SOPD	Progress of various schemes under PMGSY, CMGSY, CIDF, SIGNATURE, APART, SOPD and RIDF was discussed. The DDC, Goalpara, raised the issue	The Executive Engineer, PWRD, Jaleswar - Goalpara


			vi. RIDF vii. CMGSY (MMPPNA, MMUPNA, MMMNA, MMPNA)	of over speeding of vehicles on Karbala-Pancharatna Road and instructed the department to arrange for installation of suitable barricades at the identified location to address the issue. The DDC raised the issue of road potholes at Solmari Road and Transport Point and instructed the department to undertake necessary repairs to resolve the issue.	East TR Divn.
8	Infrastruc- ture	Water Resources	SOPD-G, NABARD, SOPD- FDR, DoNER and SDRF	Status of various works under SOPD-G, NABARD, SOPD-FDR, DoNER and SDRF was discussed. The DDC, Goalpara reviewed the status of the Flood Warning System in the district and instructed the department to keep its personnel on alert and ensure preparedness to respond to any flood-related situation. The DDC further instructed the department to submit a letter addressed to the District Commissioner, Goalpara, regarding the issue concerning coordination with the PHE Department.	The Executive Engineer, Water Resources Division, Goalpara.
9	Economic Develop- ment	Agriculture	i. PM-KISAN ii. PMFBY iii. PMKSY iv. RKVY v. NFSM/FNS vi. NMEO vii. HMNEH viii. Assam Fodder Mission ix. Assam Millet Mission x. Extension Maize Cultivation under SOPD	Status of various works under PM-KISAN, PMFBY, PMKSY, RKVY, NFSM/FNS, NMEO, HMNEH, Assam Fodder Mission, Assam Millet Mission, Extension Maize Cultivation under SOPD, etc. was discussed. The DDC reviewed the status of PM-KISAN implementation in the district and instructed the department to improve the existing coverage/performance.	The District Agricultural Officer, Goalpara.
10	Economic Develop- ment	Animal Husbandry and Veterinary	i. National Livestock Mission (NLM) ii. Rastriya Gokul Mission	Monthly progress report of LH & DCP, Sex sorted semen & Rastriya Gokul Mission, ESVHD-MVU, NLM & CM Flagship programme, was discussed. The DDC, Goalpara emphasized the need for infrastructure development of the Veterinary Department. Shri Anupam Das, ACS,	The District A.H. & Veterinary. Officer, Goalpara.

				Assistant Commissioner, Goalpara, was instructed to examine the matter and explore necessary interventions under the Aspirational District Programme. The department was also instructed to make necessary arrangements for flood preparedness.	
11	Economic Development	Tax Department		Revenue collection under all Taxation Acts was discussed.	Superintendent of Taxes, Goalpara.
12	Infrastructure	Transport		The DTO, Goalpara, informed that Rs. 10.33 Crores of revenue collection has been achieved in the FY 2026-27. The department was instructed to ensure proper implementation of scrapping policy of the Govt.	The DTO, Goalpara.
13	Infrastructure	Irrigation (Dudhnoi-Goalpara East Division)	i. SBM-U ii. PMAY-U iii. ASULM iv. PMFME v. PM SVANidhi vi. MMUAN	Progress of Solid Waste Management and Sanitation, D2D collection, Source Segregation and Transformation of Garbage Vulnerable Points were discussed. Social Mobilization and Institutional Development, Self Employment Programmes and PM SVANidhi programmes were discussed. The DDC, Goalpara instructed the department to organize public awareness programmes regarding the solar-powered irrigation scheme. The DDC further instructed the department to complete all pending works at the earliest and ensure timely execution of the remaining activities.	The Executive Engineer, Irrigation (Dudhnoi-Goalpara East Division)
		Irrigation (Goalpara West-Jaleswar Division)	i. SBM-U ii. PMAY-U iii. ASULM iv. PMFME v. PM SVANidhi vi. SEP vii. PM-VISWAKARMA	Various schemes under 15th FC, SBM (U), PMAY-U were discussed. The DDC, Goalpara instructed the department to organize public awareness programmes regarding the solar-powered irrigation scheme. The DDC further instructed the department to complete all pending works at the earliest and ensure	The Executive Engineer, Irrigation (Goalpara West-Jaleswar Division)

				timely execution of the remaining activities.	
14	Economic Development	Industries and Commerce & Public Enterprises (DICC)	i. PMEGP ii. PMFME iii. UDYAM iv. NEIDS v. PM-VISHWAKARMA vi. Chief Minister Atmanirbhar Abhijan (CMAAA) vii. Mukhya Mantri Thaluwa Udyog Bikash Asoni	Progress of the schemes PMEGP, PMFME, UDYAM and CMAAA were discussed. The DDC, Goalpara, instructed the department to organize awareness programmes regarding UDYAM Registration for prospective as well as existing entrepreneurs. The DDC, Goalpara, further instructed the department to organize awareness programmes on CMAAA 3.0, with the assistance of ASRLM, wherever necessary. DICC department was instructed to coordinate with LDM, Goalpara, regarding timely disbursement of loans.	i. The GM, DICC, Goalpara. ii. The LDM, Goalpara.
15	Economic Development	Handloom & Textiles	i. SWANIRBHAR NAARI ii. WEAVER'S MUDRA scheme	Discussions were held regarding Kumar Shasaktikaran Yojana, Swanirbhar Naari, Weaver's Mudra scheme and Dwarka SCDP.	Asstt. Director, Handloom & Textiles, Goalpara.
		Sericulture	i. Sericulture Activities , in Aspirational District under NERTPS, 2019-20. ii. Establishment of sericulture Model Village under SOPD- G for the year 2021-22 to 2023-24.	Discussions were held on Upliftment of Sericulture Activities in Aspirational District under NERTPS for the year 2024-25 sponsored by Central Silk Board.	Asstt. Director of Sericulture, Goalpara.
16	Reforms, Governance Facilitation & regulation	Excise		Revenue achieved- Rs. 18,60,348/- out of the target Rs. 6.35 Crores for the FY 2026-27.	The Superintendent of Excise, Goalpara.
17	Social Sector	ASRLM	i. WDC-PMKSY 2.0 ii. RIDF iii. SOPD	Status of all ongoing schemes under RIDF, WDC-PMKSY 2.0, etc. was discussed. ASRLM department was instructed to coordinate with LDM, Goalpara, regarding timely disbursement of loans.	i. The Divisional Officer, South Bank SC Division, Guwahati-05.

					ii. The LDM, Goalpara.
18	Infrastruc- ture	Power (APDCL)	i. PM Surya Ghar ii. Revamped Distribution Sector Scheme (RDSS) iii. Asian Infrastructure Investment Bank (AIIB)	Progress of works under PM Surya Ghar, Revamped Distribution Sector Scheme (RDSS) and Asian Infrastructure Investment Bank (AIIB) was discussed.	AGM, APDCL, Goalpara.
19	Social Sector	Indigenous and Tribal Faith and Culture	Grants-in-aid programme	Works in all four ITFC Organizations and Places of Worship that received funds in the year 2023-24 have been completed. Works which received Grants-in-aid in 2024-25 are going on.	President/ Member Secretary of these Construction Committees.
20	Social Sector	Cooperation	i. Pradhan Mantri Kisan Samriddhi Kendra (PMKSK) ii. Pradhan Mantri Bharatiya Jan Aushadhi Kendra (PMBJK)	Various ongoing works of the department like PMKSK, PMBJK, etc. were discussed.	Dist. Deputy Registrar of Cooperative Societies, Goalpara.
21	Social Sector	Food, Public Distribution and Consumer Affairs	i. PM Garib Kalyan Anna Yojana ii. PM Ujjwala Yojana	Progress related to progress of indicators related to National Food Security Act - Anna Sewa Din (DC Conference), Quantity of Paddy Procured, Digitization of Ration Cards, AADHAR seeding of beneficiaries, etc. were discussed. The department was also instructed to make necessary arrangements and ensure sufficient supplies with regard to flood preparedness.	Deputy Director of Food, Public Distribution and Consumer Affairs
22	Social Sector	Sports and Youth Welfare	i. Chief Ministers' Samagra Unnayan Yojana ii. Khel Maharan	Progress of Chief Ministers' Samagra Unnayan Yojana and other activities going on under the department were discussed.	District Sports Officer, Goalpara.
23	Reforms, Governance Facilitation & regulation	District Jail		The Superintendent, District Jail, Goalpara, was instructed to collaborate with DPM, ASDM, Goalpara, regarding provision and	i. The Superintendent, District Jail,

				implementation of skill related schemes to the jail inmates.	Goalpara. ii. DPM, ASDM, Goalpara.
24	Social Sector	Cultural Affairs		No schemes were discussed in the meeting.	
25		Social Justice and Empowerment		No running schemes in this district.	
26		Tea Tribes Welfare		No running schemes in this district.	
27	Finance / Planning	Finance	i. Orunodoi ii. AMFIRS	Schemes are reviewed periodically by the District Commissioner, District Development Commissioner and other officials.	Development branch.
28		Transformation and Development	i. MPLADS ii. MLAADS iii. Assam Darshan iv. AAGY v. Untied Fund vi. PMJVK vii. Aspirational Blocks/District Programme	Performance of indicators in various sectors like Health & Nutrition, Education, Agriculture and Allied Services, Basic Infrastructure and Social Development under ADP/ABP was discussed.	i. De-Centralized Planning branch. ii. Aspirational Block Fellow.
29	Economic Development	Assam Skill Development Mission		The DPM, ASDM, Goalpara, was instructed to collaborate with the Superintendent, District Jail, Goalpara, regarding provision and implementation of skill related schemes to the jail inmates.	i. DPM, ASDM, Goalpara. ii. The Superintendent, District Jail, Goalpara.
30	Social Sector	Labour Welfare		No schemes were discussed in the meeting.	The Labour Officer, Goalpara.


 Dist. Development Commissioner
 Goalpara

Category- B: Theme specific

S. No	Theme	
1	Sabka Saath Sabka Vikas Sabka Vishwas Sabka Prayas	i. The DDC, Goalpara, instructed the P&RD and PHE departments to jointly organize awareness camps to sensitize the public regarding tariff collection and the continued sustainability of the schemes. For eg. Maintenance of registers by the Water User Committees and involvement of PRI members.
2	Coordination across Deptt	ii. The DPM, ASDM, Goalpara, was instructed to collaborate with the Superintendent, District Jail, Goalpara, regarding provision and implementation of skill related schemes to the jail inmates. iii. The PWD Roads (Dudhnoi-Goalpara West) department informed that issues relating to the Forest Department are yet to be resolved. The DDC, Goalpara instructed the department to convene a meeting with the Forest Department and resolve all pending issues before the scheduled meeting with the Hon'ble Minister, Forest Department.


District Development Commissioner

Goalpara

Dated- 31/08/2026

Memo No. GDCP.47/DDC Meeting/2025/161-170

Copy to:

1. The Addl. Chief Secretary to the Govt. of Assam, T&D department, Guwahati-06, for kind information.
2. The Principal Secretary to the Hon'ble Chief Minister, Assam, Guwahati-06, for kind information.
3. The Principal Secretary to the Govt. of Assam, T&D department, Guwahati-06, for kind information.
4. The Director, DCP, T&D Department, for information.
5. The Director, Evaluation and Monitoring Division, T&D Department, for information.
6. DIO, Goalpara. He is to upload the DDC minutes in the district website.
7. All Head of Departments, Goalpara, for information and necessary action.


District Development Commissioner

Goalpara